

U++ - Bug #328

Build system - test intermediate products

09/19/2012 09:43 AM - Miroslav Fidler

Status:	Approved	Start date:	09/19/2012
Priority:	High	Due date:	
Assignee:	Miroslav Fidler	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Because of issue of saving file during link phase.			

History

#1 - 09/30/2012 09:41 PM - Miroslav Fidler

- Status changed from New to Approved