

U++ - Bug #339

Resolve theide Install directories

10/20/2012 09:10 AM - Miroslav Fidler

Status:	Approved	Start date:	10/20/2012
Priority:	High	Due date:	
Assignee:	Miroslav Fidler	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
- putting output dir into Program Files is probably not the best idea...			

History

#1 - 02/28/2015 07:59 PM - Miroslav Fidler

- Status changed from New to Approved