

U++ - Feature #402

Improve SystemDraw

12/31/2012 06:30 PM - Miroslav Fidler

Status:	Approved	Start date:	12/31/2012
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:	U++/gtk	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
(implement missing features)			

History

#1 - 03/12/2013 10:15 PM - Miroslav Fidler

- Status changed from New to Approved