

U++ - Bug #67

Fix droplist frame

07/02/2011 08:44 PM - Miroslav Fidler

Status:	Approved	Start date:	07/02/2011
Priority:	Normal	Due date:	
Assignee:	Miroslav Fidler	% Done:	0%
Category:	Rainbow	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 07/03/2011 10:50 AM - Miroslav Fidler

- Status changed from New to Ready for QA

#2 - 07/03/2011 10:51 AM - Miroslav Fidler

- Status changed from Ready for QA to Approved