

U++ - Feature #78

FB: Implement D&D

07/18/2011 12:44 PM - Miroslav Fidler

Status:	Approved	Start date:	07/18/2011
Priority:	Normal	Due date:	
Assignee:	Miroslav Fidler	% Done:	100%
Category:	Rainbow	Estimated time:	5.00 hours
Target version:		Spent time:	3.00 hours
Description			

History

#1 - 07/18/2011 02:16 PM - Miroslav Fidler

- Subject changed from Implement D&D to FB: Implement D&D

#2 - 07/22/2011 06:10 PM - Miroslav Fidler

- Status changed from New to Ready for QA
- % Done changed from 0 to 100
- Estimated time set to 5.00

#3 - 07/22/2011 06:10 PM - Miroslav Fidler

- Status changed from Ready for QA to Approved