

## U++ - Bug #972

### Package organizer layout problems #1

01/30/2015 03:57 PM - Zbigniew Rebacz

<b>Status:</b>	Approved	<b>Start date:</b>	01/30/2015
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Miroslav Fidler	<b>% Done:</b>	0%
<b>Category:</b>	IDE	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
More information in screenshot.			

#### History

---

##### #1 - 01/30/2015 03:58 PM - Zbigniew Rebacz

Small font on screen equals optional feature.

##### #2 - 02/18/2015 04:16 PM - Zbigniew Rebacz

GTK

##### #3 - 02/18/2015 04:17 PM - Zbigniew Rebacz

- Priority changed from Normal to High

##### #4 - 02/21/2015 06:55 PM - Miroslav Fidler

- Status changed from New to Ready for QA

- Assignee changed from Miroslav Fidler to Zbigniew Rebacz

I believe this should be now OK (layout changed).

##### #5 - 02/21/2015 09:03 PM - Zbigniew Rebacz

- Assignee changed from Zbigniew Rebacz to Miroslav Fidler

OK, but I found one error. "Accepts" label should use "Fixed Left" position instead of "Spring Horizontal".

##### #6 - 02/23/2015 07:30 PM - Zbigniew Rebacz

- Status changed from Ready for QA to In Progress

##### #7 - 02/23/2015 07:43 PM - Zbigniew Rebacz

- Status changed from In Progress to Approved

#### Files

---

PackageOrganizerLayoutProblems.png

179 KB

01/30/2015

Zbigniew Rebacz